

MaVoid WhatsApp CRM Individual Report

Name: Al-Amin Track: Backend / Full Stack Report Number: 1 Date: 2026-05-10 Current Phase: Week 1: Setup and Product Definition (Days 0-2)

Completed Work:

- Read and fully understood all project documents (PRD, SOP, Onboarding Pack, Sprint Plan, RACI).
- Joined the approved workspaces (MaVoid Unified Platform, GitHub).
- Created my initial personal task list for Days 1-2 to start building the backend and structuring the webhook.

Blockers:

- None at the moment.

Dependencies: Need from UI/UX: Share the initial visual concepts for the inbox and CRM side panel to ensure the database schema (Prisma Schema) covers all data requirements. Need from Frontend: Collaborate to initially agree on and approve the "API Contracts" by Day 2 to avoid blocking your workflow later. Need from Backend: - Need from DevOps: Begin setting up the basic Docker environment and prepare to provide a public HTTPS URL for the webhook to be tested soon.

Next 48 Hours:

- Draft and publish the "API Contracts" to share with the Frontend team.
- Build the basic backend application shell (Skeleton) using NestJS.
- Design and build the database schema (Prisma Schema) for core entities (User, WhatsAppContact, Conversation, WebhookLog).
- Setup and build the webhook verification endpoint (GET /webhooks/whatsapp).

Self Rating: Execution: 8.5/10 Communication: 8.5/10 Quality: 8.5/10